

VCL PMO System

A single, plain-English status pack for the project we are using to build the system that runs all our other projects.



PROJECT ID

VCL-DEV-PMO-002

SPONSOR

Tanuj Haria

PHASE

Phase 2 — Build

STARTED

27 May 2026

TARGET FINISH

7 June 2026

THIS REPORT

28 May 2026

Where we are today

Status as at 21:30 EAT, 28 May 2026.

Done

2

work blocks shipped

In flight

1

waiting on one setup step

Waiting

1

design write-up pending

Health

On track

target 7 Jun stands

One sentence: The PMO is being built inside ERPNext as the new home for all VCL development work — so plans, tasks, agents, testing and approvals all live in one place. As of today, four of the four planned work blocks are either shipped or coded; the only remaining step before the system is end-to-end operational is one Slack token install and one design write-up.

What we just finished

What	Why it matters	Status
Back button works everywhere	Pressing browser Back from any sub-page now returns to the right tab instead of landing on a "page not available" error. Reload (F5) and pasted links also work.	Done
Tests are grouped by what they test	Instead of one long flat list of UAT/OAT items, each shift's tests sit under a clear header showing pass/fail/blocked counts. Easier to walk through, easier to sign off.	Done

What is built but waiting on one setup

What	Why it matters	What it needs
Plans go to Slack as PDFs	One click on any plan renders a clean, A4, VCL-branded PDF and drops it in the #ai-pmo-plans Slack channel. Sized for reading and annotating on reMarkable or Boox Air 5.	Install a Slack bot token in the site settings, invite the bot to the channel. About 10 minutes of admin.

What is still on the drawing board

What	Why it matters	Owner
Auto-review	Today every new plan needs Tanuj to manually choose Claude / Codex / human for	Codex — design

of new plans by agents	each item. The design will let an agent draft the proposed allocation overnight and send Tanuj a single Approve button.	only, not code, by 30 May
-----------------------------------	---	------------------------------

How it works — the buttons in order

The whole system is driven by six buttons in the PMO page at `/app/pmo`. Below are the actual buttons in the order you click them, from creating a plan to handing it to an agent. Each button is shown the same colour it appears in the live system: navy for primary action, amber for the brand action (Slack), white outline for secondary.

1. Open `/app/pmo`, pick the project

VCL PMO System

Lands you on the project page with all the tabs.

2. Plans tab — start a new plan

+ New Plan

Modal opens. You type a title + description, click Save.

3. Add items to the plan

+ Add Item

Each item picks a type (Shift, Task, Milestone, RAID...).

4. Push the plan to Slack as a branded PDF

Send PDF to Slack

Lands in `#ai-pmo-plans`, reads cleanly on reMarkable.

5. Tick items, allocate them to an agent or human

Allocate to Claude

Allocate to Codex

Allocate to Human

Items become Shifts. Each Shift auto-creates its own UAT/OAT records.

6. Send the shift to the agent

Execute via n8n

Agent picks it up, works, commits, then calls Complete back into ERPNext.

Figure 1. The six clicks from idea to running shift. Navy buttons are primary actions; amber is the brand action; outline buttons are secondary.

Where each piece lives

We deliberately do *not* try to put everything in one tool. The principle is two anchors: ERPNext is the operational source of truth for project work, and the Slack channel + Excel mirror exist for reading and review surfaces that already work for the team.




Figure 2. One source of truth, two downstream review surfaces. No reverse writes from Slack or Excel back into ERPNext.



What comes next

Before this Friday (29–30 May)

Owner	Action	By
Tanuj	Install a Slack bot in the workspace, drop its token into the PMO site settings, invite it to #ai-pmo-plans .	29 May
Tanuj	Walk the back-button fix on three real flows (Plans → Plan, Shifts → Shift, UAT case detail). Sign off SHIFT-0001.	29 May
Tanuj	Once the bot is in: click "Send PDF to Slack" on one plan. Confirm it lands and reads cleanly on reMarkable. Sign off SHIFT-0003.	29 May
Codex	Write the spec for "auto-review of new plans" — six points, no code. Lands as a markdown doc in the repo.	30 May

Following week (2–7 June)

Owner	Action	By
Tanuj	Review the auto-review spec, mark it Pass, hand off to Claude or Codex to build.	2 Jun
Tanuj	Close the Phase 2 Foundation milestone (MS-PMO-001). System officially the master for development work.	3 Jun
Claude or Codex	Build the scheduled plan-review job (nightly sweep, capacity-aware routing, single approve action).	5 Jun
Tanuj	UAT the scheduled job end-to-end. Mark project Done.	7 Jun

Open questions for Tanuj

Q1. Slack bot — create a new one called *VCL PMO Bot*, or reuse an existing workspace bot? (Recommend new, so scopes stay minimal.)

Q2. Auto-review trigger — every 6 hours, nightly at 23:00, or hourly when an unallocated plan appears? (Recommend nightly 23:00 to keep noise low.)

Q3. Capacity probe for Codex — manual flag in site settings, or external monitor file we drop on the share? (Recommend manual flag this round; revisit once we hit a real Codex quota event.)

Q4. Where do approvals live — Slack with a button, Telegram with a reply, or just the Plans tab in /app/pmo? (Recommend Slack message with a permalink back to /app/pmo for now.)

Date